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In Thorax, Lenney and colleagues have
described their trials and tribulations with
the MASCOT study, which compared
three different treatment options in chil-
dren with asthma whose condition was
not adequately controlled on low-dose
inhaled corticosteroids (ICS).1 The study,
which aimed to initially recruit 900 chil-
dren and enter 450 into a randomised
comparison, recently had to close because
it had fallen considerably short of its
recruitment targets and funding was not
extended (by the NIHR Health Tech-
nology Assessment Programme). The
MASCOT trial was coordinated by the
NIHR Medicines for Children Research
Network (MCRN) Clinical Trials Unit and
supported by the NIHR MCRN and
Primary Care Research Networks, which
provided an infrastructure of research
nurses and other staff to support recruit-
ment of children both in the community
and from hospital outpatient clinics. The
trial addressed a very important clinical
question, but despite a great deal of effort
by researchers, clinical trial methodolo-
gists and support staff, it failed. Why was
this and what lessons can be learnt for the
future?

The first series of tribulations that the
investigators ran into related to the prep-
aration, packaging and supply of the
investigational medicinal products (IMPs)
and placebos. To design the trial as
a double-blind comparison, among three
treatment arms, each child had to take
three preparations: ICS plus montelukast
and long-acting beta-agonist (LABA)
placebo, or ICS plus LABA and montelu-
kast placebo, or ICS plus LABA placebo
and montelukast placebo. The investiga-
tors depended on two pharmaceutical
companies for the supply of these active
drugs and placebo. In their section entitled
‘Study progress’, they chronicle a series of
problems, which together delayed study
initiation by at least 18 months. To
maintain the double-blind design, the

investigators were critically dependent on
the goodwill of these companies, neither
of which was driving the study and whose
approach to its overall success may have
been ambivalent. The investigators had to
request substantial ‘additional commercial
funding’ to address these costs, which
suggests that these aspects were not
addressed in the original application.
Many of the statements in the next two

sections (entitled ‘Recruitment issues’ and
‘Other challenges’) are personal opinions
and not substantiated with relevant data.
This is a pity because presumably these
investigators were in a position to provide
data to support statements such as ‘chil-
dren in secondary care were mainly too
young for the study (pre-school age) or
were already receiving add-on therapy’. A
number of the comments express frustra-
tions with the complex system of
approvals required to conduct multicentre
studies in the UK. These include dealing
with requests from the Research Ethics
Committee, obtaining approvals from
individual Research and Development
offices and lack of clarity within NHS
Trusts about whether research staff were
able to access patient data to determine
whether patients were eligible for
recruitment to MASCOT. These frustra-
tions are not unique and have recently
been addressed by a UK government
commissioned review by the Academy of
Medical Sciences.2 3 This report recom-
mended the formation of a new Health
Research Agency to streamline all the
current arrangements for ethical approval
and to provide a National Research
Governance Service. It also called for clear
guidance that researchers should be
considered part of a clinical care team and
able to access such information about
patients to enable them to decide if they
are potentially eligible for recruitment to
a clinical study.
One year after re-opening, the study

was clearly falling badly behind its
recruitment targets. Of the 450 partici-
pants needed, only 65 had been rando-
mised and a lower number, than expected,
were progressing from the run-in phase to
randomisation. Despite strenuous efforts,
and a complex variety of recruitment

strategies, the proportion of families who
responded to invitations to participate in
the study, by letter or phone call, was
much less than 10%, which meant that
recruitment was considerably more costly
than had ever been envisaged. Although
the authors have provided some figures
about responses to different recruitment
approaches, it would have been helpful to
readers of their article if the authors had
provided a systematic overview of
recruitment strategies and their relative
success to enable something to be learnt
from their experience. The funding
body, which had been aware of the prob-
lems with MASCOT for some time,
monitored progress closely during this
year and closed the study because of poor
recruitment after 13 months.
The investigators clearly feel demoral-

ised about this outcome and are critical of
the funding body, NIHR Health Tech-
nology Assessment Programme, for
closing the study when they did and
apparently for not allowing time for new
sites to be brought on board and recruit-
ment strategies to be fully implemented.
The funder had already committed over £1
million of public money to the study
(more than previously requested) and
presumably judged that the recruitment
targets either would never be met, or
would only be met after considerable
further investment. Another trial in
childhood asthma, the Magnesium Nebu-
liser Trial in Children (MAGNETIC) trial
was funded at the same time as MASCOT.
MAGNETIC is a randomised, placebo-
controlled study of nebulised magnesium
in acute severe asthma in children and is
also running in the UK, supported by
MCRN. MAGNETIC’s sample size is 500
children and it is on target to complete in
March 2011 after a recruitment period of
28 months. Critically, the MAGNETIC
trial was only funded after its investiga-
tors had demonstrated, in a feasibility
study, that they could recruit patients
from accident and emergency depart-
ments in the numbers needed to complete
the study to time and target.
The authors also compare their experi-

ence with that of the, recently published,
BADGER trial, which was run in the USA
and also asked the question about the
most appropriate step-up therapy in chil-
dren with asthma whose condition was
not adequately controlled on low-dose
inhaled steroids.4 They attribute their lack
of success, compared with BADGER, with
the ‘bureaucratic, communication, gover-
nance and recruitment issues’ in the UK.
This analysis seems somewhat simplistic;
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BADGER was a much less ambitious
study than MASCOT; it recruited 182
patients and followed them for 16 rather
than 48 weeks.

The overwhelming impression created
by the ‘Trials and tribulations’ narrative is
of a group of investigators who were
caught by surprise and did too little too
late to remedy things. Some of the prob-
lems could not have been anticipated,
although costs for IMPs and placebo
should have been included in the original
proposal. The original assumptions about
recruitment should have been tested
properly in a feasibility study. This could
have assessed where the patients were
treated, how best to work in a primary
care setting, the relative success of
different recruitment strategies and, most
importantly, provide an estimate of how
many patients might be recruited from
different sites over a reasonable time
frame. The requirement for a ‘run in’
period meant that only half of the
potentially eligible patients would enter
randomisation. A feasibility study could
have assessed how necessary the run in
period was to the study design. Feasibility
studies have traditionally been poorly
understood and unpopular. They are often

regarded as a ‘mini’ version of the ‘real’
trial and difficult to publish. While the
latter may be true, the former certainly is
not. Feasibility studies for clinical trials
are all about testing assumptions,
including the importance of the research
question and acceptability of trial proce-
dures to patients and clinicians, feasibility
and success of recruitment strategies,
measurement of outcomes and so on.5

What is the role of research networks
that have been established in the UK to
provide an infrastructure to support high-
quality clinical studies such as MASCOT?
Clearly staff working on a trial and
particularly chief investigators, such as
Professor Lenney, need support, first to
negotiate the complex regulatory frame-
work, to identify potential study sites and
local investigators, and to provide training
and administrative support to establish
those sites. Once the trial is open, then the
major role of the network is to support
recruitment. There is a lot of external
evidence that MCRN is achieving this
very successfully and currently over 8000
children per year are recruited to MCRN
portfolio studies, which represents an
almost twice doubling in numbers over
two successive years. The narrative by

Lenney and colleagues is, however,
a reminder that despite these impressive
developments in capacity for undertaking
clinical research with children, much work
remains to be done to avoid such trials and
tribulations and to ensure that important
research questions are answered, for the
benefit of children.
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